COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 09/ 2014

ESTI MATE SUMVARY 11: 54: 52
CONTI D: C19125 ESTI MATE NO 0005 FI NL SPEC YR 2005
PCN: 19125- BI D COFRS REPCRTI NG CATEGCRY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 65.5 DAYS TI ME ALLOW 67 WORK DAYS
US 491, CAHONE TO UTAH STATE L PERCENT TI ME: 97.76 ORI G TI ME ALLOW 60 WORK DAYS
PRQJECT NO NH4912- 003
US 491, CAHONE TO UTAH STATE L
NAVE OF ROAD: 491B
PRQJECT COUNTI ES: DOLORES
CONTRACTCR:
WW CLYDE & CO PAY PERI OD ENDI NG 01/ 09/ 2014 DATE TI ME STARTED 06/ 03/2013
P.O BOX 350 DATE LET 04/ 04/ 2013 DATE WORK BEGAN 06/ 03/ 2013
DATE AWARDED 04/ 16/ 2013 DATE TI ME STOPPED 09/ 30/ 2013
DATE CONTRACT EXECUTED 04/ 30/ 2013 DATE ACCEPTED 09/ 30/ 2013
SPRI NGVI LLE UT 84663 DATE NOTI CE TO PROCEED 06/ 03/ 2013
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI:  $ 4,499, 582. 54 PARTI Cl PATI NG $ 4,499, 582. 61 $ 4,437. 47
AWARD PRQJECT AMT: $  4,758,543. 04 NON PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 4, 499, 582. 61 4,437. 47
FUNDS AVAI LABLE: $ -0.07 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 4,499, 582. 61 4,437. 47
TOTAL CLAI VB $ 0.00 RETAI NAGE 0.00 71,378.15
SECURI TI ES ENCUMBERED 0.00 0. 00
NET EARNI NGS 4,499, 582. 61 75, 815. 62
LI QUI DATED DANVAGES 0.00 0. 00
AUTCPAY ADJUSTNVENT 0. 00 0. 00
AMOUNT DUE 4,499, 582. 61 75, 815. 62
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 75, 815. 62

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19125

PCN: 19125-BID

PRQJECT: NH4912- 003

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 C earing and G ubbing

0010 202-00090

*Renoval of Delineator

0015 202-00200

*Renoval of Sidewal k

0020 202-00201

*Renoval of Curb

0025 202-00220

Renoval of Asphalt Mat

0030 202-00240

0035 202-00250

*Renoval of Pavenent Marking

0040 202-00810

*Renoval of G ound Sign

0045 202-00821

*Renoval of Sign Panel

0050 203-00100

Mick Excavation

0055 203-01100 Proof Rolling

*Renoval of Asphalt Mat (Pl aning)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
9, 298. 38000
0. 000
EACH
15. 94000
141. 400
SY
27. 84000
303. 500
LF
3. 80000
215. 200
SY
80. 02000
22,972. 000
SY
1. 46000
894. 400
SF
5. 31000
8. 000
EACH
53. 13000
64. 000
EACH
10. 63000
0. 000
CcY
19. 05000
0. 000
HOUR

98. 66000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

1. 000
0. 000

[y

. 000

0. 000
0. 000
0. 000

141. 400
0. 000
141. 400

303. 500
0. 000
303. 500

215. 200
0. 000
215. 200

22, 755. 200
216. 800
22,972. 000

904. 200
-9. 800
894. 400

8. 000
0. 000
8. 000

64. 000
0. 000
64. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 01/ 09/ 2014

11: 54: 52
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
9, 298. 38
0. 00
0. 00
0. 00
3,936. 58
0. 00
1, 153. 30
0. 00
17, 220. 30
316.53
33, 539. 12
-52.04
4,749. 26
0. 00
425. 04
0. 00
680. 32
0. 00
0. 00
0. 00
0. 00



CONTI D C19125

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 3

PCN: 19125-BI D ESTI MATE RUN 01/ 09/ 2014
PRQIECT: NH4912- 003 ESTI MATE NO 0005 11: 54: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 203-01500 Bl adi ng 0. 000 0. 000
HOUR 0. 000 0. 00
148. 00000 0. 000 0. 00
0065 203-01594 Conbi nati on Loader 3. 000 3. 000
HOUR 0. 000 0. 00
101. 51000 3. 000 304.53
0070 203-01597 Pot hol i ng 34. 000 34.000
HOUR 0. 000 0. 00
878. 04000 34.000 29, 853. 36
0075 203-01622 Sweepi ng (Wth Pickup Broon 29. 500 24.500
HOUR 5. 000 644. 40
128. 88000 29.500 3,801. 96
0080 203-02330  Laborer 6. 500 4.500
HOUR 2.000 84.52
42. 26000 6. 500 274. 69
0085 208-00002 *Erosion Log (12 Inch) 215. 000 215. 000
LF 0. 000 0. 00
4. 94000 215. 000 1, 062. 10
0090 208-00020 *Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
1. 59000 0. 000 0. 00
0095 208- 00034 *Gavel Bag (Aggregate Bag) 40. 000 40. 000
LF 0. 000 0. 00
4. 41000 40. 000 176. 40
0100 208-00040 Check Dam 0. 000 0. 000
EACH 0. 000 0. 00
292.23000 0. 000 0. 00
0105 208- 00045 Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
595. 09000 0. 000 0. 00
0110 208-00070 Vehi cl e Tracking Pad Stabilze Construction Entrance 0. 000 0. 000
EACH 0. 000 0. 00
1, 685. 27000 0. 000 0. 00



CONTI D: C19125 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 19125-BI D ESTI MATE RUN 01/ 09/ 2014
PRQJECT: NH4912- 003 ESTI MATE NO. 0005 11: 54: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 208-00103 Renoval and Di sposal of Sedinment (Labor) 7.000 0. 000
HOUR 7.000 397.39
56. 77000 7.000 397.39
0120 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 7.000 7.000
HOUR 0. 000 0. 00
190. 88000 7.000 1,336.16
0125 208- 00205 *Erosion Control Supervisor 80. 250 76. 000
HOUR 4. 250 361. 17
84. 98000 80. 250 6, 819. 65
0130 208- 00300 Tenporary Berns 0. 000 0. 000
LF 0. 000 0. 00
7.61000 0. 000 0.00
0135 210-00810 *Reset Ground Sign 3. 000 3. 000
EACH 0. 000 0. 00
425. 07000 3.000 1,275.21
0140 210- 04010 Adj ust Manhol e 4.000 4.000
EACH 0. 000 0. 00
592. 86000 4.000 2,371. 44
0145 210- 04050 Adj ust Val ve Box 0. 000 0. 000
EACH 0. 000 0. 00
454. 22000 0. 000 0.00
0150 212- 00006 *Seedi ng (Native) 0. 500 0.500
ACRE 0. 000 0. 00
10, 759. 44000 0. 500 5,379.72
0155 212-00032 *Soi | Condi tioni ng 0. 500 0.500
ACRE 0. 000 0. 00
1, 859. 66000 0. 500 929. 83
0160 213-00004 *Mil ching (Weed Free Straw) 0. 500 0. 500
ACRE 0. 000 0. 00
1, 168. 94000 0. 500 584. 47
0165 213-00061 *Mul ch Tackifier 100. 000 100. 000
LB 0. 000 0. 00
4. 09000 100. 000 409. 00



CONTI D C19125 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19125-BI D ESTI MATE RUN 01/ 09/ 2014
PRQJECT: NH4912- 003 ESTI MATE NO 0005 11: 54: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 213-00150 *Bonded Fi ber Matrix 0. 000 0. 000
ACRE 0. 000 0. 00
3, 984. 98000 0. 000 0. 00
0175 304- 06000 *Aggregat e Base Course (C ass 6) 575. 380 575. 380
TON 0. 000 0. 00
37.40000 575. 380 21,519.21
0180 304- 09014 Aggregat e Base Course (Special) 144. 000 144. 000
TON 0. 000 0. 00
27.80000 144. 000 4,003. 20
0185 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
157. 61000 0. 000 0. 00
0190 403-09221  *Stone Matrix Asphalt (Fibers)(Asphalt) 25, 867. 440 25, 867. 440
TON 0. 000 0. 00
126. 12000 25, 867. 440 3,262, 401.53
0195 411-10255 *Emul si fied Asphalt (Sl ow Setting) 22,871. 000 22,871. 000
GAL 0. 000 0. 00
2. 60000 22,871. 000 59, 464. 60
0200 412- 00600 *Concrete Pavenent (6 |nch) 11.720 11.720
SY 0. 000 0. 00
159. 40000 11.720 1, 868. 17
0205 503-00018 *Drilled Caisson (18 Inch) 12. 000 12. 000
LF 0. 000 0. 00
318. 80000 12. 000 3, 825. 60
0210 506-01020 Ceogri d Rei nforcenent 0. 000 0. 000
SY 0. 000 0. 00
4.01000 0. 000 0. 00
0215 603-05018 *18 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0. 00
944. 05000 2.000 1, 888. 10
0220 607-11525 Fence (Pl astic) 0. 000 0. 000
LF 0. 000 0. 00
2.30000 0. 000 0. 00



CONTI D: C19125 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PON: 19125-BI D ESTI MATE RUN 01/ 09/ 2014
PRQJECT: NH4912- 003 ESTI MATE NO 0005 11: 54: 52

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADVAY
0225 608-00000 *Concrete Sidewal k 47.150 47.150
5% 0. 000 0.00
108. 39000 47.150 5,110. 59
0230 608-00010 *Concrete Curb Ranp 87. 600 87. 600
5% 0. 000 0.00
154. 09000 87. 600 13, 498. 28
0235 609-21020 *Curb and Qutter Type 2 (Section II-B) 308. 000 308. 000
LF 0. 000 0.00
34. 01000 308. 000 10, 475. 08
0240 609-24004  *Qutter Type 2 (4 Foot) 87. 000 87.000
LF 0. 000 0.00
42. 51000 87. 000 3,698. 37
0245 609-24010 *Qutter Type 2 (10 Foot) 39. 000 39. 000
LF 0. 000 0.00
106. 27000 39. 000 4,144.53
0250 612-00001  *Delineator (Type I) 28. 000 28. 000
EACH 0. 000 0.00
21. 25000 28. 000 595. 00
0255 612-00002  *Del i neator (Type I1) 0. 000 0. 000
EACH 0. 000 0. 00
24. 44000 0. 000 0.00
0260 612-00003  *Del ineator (Type I11) 0. 000 0. 000
EACH 0. 000 0.00
27. 63000 0. 000 0.00
0265 613-00125  *1-1/4 Inch Electrical Conduit 12. 000 12. 000
LF 0. 000 0.00
4. 25000 12. 000 51.00
0270 613-07018  *Pull Box (18"x12"x8") 2.000 2.000
EACH 0. 000 0.00
1, 593. 99000 2.000 3,187.98
0275 614-00011  *Sign Panel (dass I) 249. 000 249. 000
SF 0. 000 0. 00
15. 94000 249. 000 3, 969. 06



CONTI D C19125 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19125-BI D ESTI MATE RUN 01/ 09/ 2014
PRQJECT: NH4912- 003 ESTI MATE NO 0005 11: 54: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 614-00012 *Sign Panel (Cass I1) 634. 500 634. 500
SF 0. 000 0. 00
21. 25000 634. 500 13, 483.13
0285 614-01512 *Steel Sign Support (2-1nch Round)(Post) 37.000 37.000
LF 0. 000 0. 00
10. 63000 37.000 393.31
0290 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 4. 000 4.000
EACH 0. 000 0. 00
122. 21000 4. 000 488. 84
0295 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 82. 000 82. 000
LF 0. 000 0. 00
23.38000 82. 000 1,917.16
0300 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 5. 000 5. 000
EACH 0. 000 0. 00
212.53000 5. 000 1, 062. 65
0305 614-80385  *Runble Strip 143, 434. 000 143, 434. 000
LF 0. 000 0. 00
0. 06000 143, 434. 000 8, 606. 04
0310 624-20019 *18 Inch Drainage Pipe (Oass 0) (Conplete In Place) 128. 000 128. 000
LF 0. 000 0. 00
69. 39000 128. 000 8, 881.92
0315 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
415, 303. 75000 1. 000 415, 303. 75
0320 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
11, 591. 76000 1. 000 11, 591. 76
0325 627-00001 *Pavenent Marking Pai nt 1, 000. 940 1, 000. 940
GAL 0. 000 0. 00
25. 50000 1, 000. 940 25,523.97
0330 627-00005 *Epoxy Pavenent Mar ki ng 1, 000. 640 1, 000. 640
GAL 0. 000 0. 00
104. 14000 1, 000. 640 104, 206. 65



CONTI D C19125 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 19125-BI D ESTI MATE RUN 01/ 09/ 2014
PRQJECT: NH4912- 003 ESTI MATE NO 0005 11: 54: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 627-40003 *Met hyl Methacryl ate Pavenent Marking (Inlaid) 3,131.830 3,131. 830
SF 0. 000 0. 00
8. 50000 3,131. 830 26, 620. 56
0340 630-00000  *Fl aggi ng 2, 383. 000 2,383. 000
HOUR 0. 000 0. 00
26. 04000 2,383. 000 62, 053. 32
0345 630-00001 *Pilot Car Qperation 228. 000 228. 000
HOUR 0. 000 0. 00
42. 51000 228. 000 9, 692. 28
0350 630- 00007 *Traffic Control Inspection 57. 000 57. 000
DAY 0. 000 0. 00
265. 67000 57. 000 15, 143. 19
0355 630- 00012 *Traffic Control Management 48. 000 48. 000
DAY 0. 000 0. 00
690. 73000 48. 000 33, 155. 04
0360 630-80341 *Construction Traffic Sign (Panel Size A) 17. 000 17. 000
EACH 0. 000 0. 00
53. 13000 17. 000 903. 21
0365 630- 80342 *Construction Traffic Sign (Panel Size B) 113. 000 113. 000
EACH 0. 000 0. 00
58. 45000 113. 000 6, 604. 85
0370 630-80344 *Construction Traffic Sign (Special) 0. 000 0. 000
SF 0. 000 0. 00
21. 25000 0. 000 0. 00
0375 630-80355 *Portabl e Message Sign Panel 3. 000 3. 000
EACH 0. 000 0. 00
6, 907. 29000 3. 000 20, 721. 87
0380 630- 80356 *Advance Warning Fl ashing or Sequencing Arrow Panel (A 2. 000 2. 000
Type
ype) EACH 0. 000 0. 00
1, 593. 99000 2.000 3,187.98
0385 630- 80360 *Drum Channel i zi ng Devi ce 98. 000 98. 000
EACH 0. 000 0. 00
15. 94000 98. 000 1, 562. 12



CONTI D C19125 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 19125-BID ESTI MATE RUN 01/ 09/ 2014
PRQJECT: NH4912- 003 ESTI MATE NO 0005 11:54:52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0390 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 7.000 7.000
EACH 0. 000 0.00
15. 94000 7.000 111.58
0395 630-80380 *Traffic Cone 300. 000 300. 000
EACH 0. 000 0. 00
10. 63000 300. 000 3,189. 00
0400 630-80510 *Mbbi | e Pavenment Marking Zone 1. 000 1. 000
LS 0. 000 0.00
2,125. 32000 1. 000 2,125.32
0405 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0410 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0415 700-70019 F/ A Asphalt Cenent Cost Adjustnent 200, 767. 860 200, 767. 860
F A 0. 000 0.00
1. 00000 200, 767. 860 200, 767. 86
0420 700-70023 F/ A On-The-Job Trai nee 2,685.500 0. 000
FA 2,685. 500 2,685.50
1. 00000 2,685.500 2,685.50
0425 700-70025 F/A Quality Incentive Payment - 88, 009. 250 -88, 009. 250
F A 0. 000 0.00
1. 00000 - 88, 009. 250 - 88, 009. 25
0430 700-70060 F/ A Adjust Uility 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0435 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0440 700- 70589 F/ A Environnental Health & Safety Managenent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19125 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 19125-BI D ESTI MATE RUN 01/ 09/ 2014
PRQIECT: NH4912- 003 ESTI MATE NO 0005 11: 54: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0505 625-00001 Const Surveying (Hour) \ 34. 000 34. 000
HOUR 0. 000 0. 00
100. 00000 34. 000 3, 400. 00
0510 403-00720  HVA (Patching) (Asph) 393. 850 393. 850
TON 0. 000 0. 00
126. 12000 393. 850 49, 672. 36
0515 900- 00006 Added Item (Dol lar)/ Purchase of CalciumNtrite 1, 387. 330 1,387.330
DOL 0. 000 0. 00
1. 00000 1, 387.330 1, 387.33
0520 900- 00006 Added Item (Dol lar)/ Purchase of Patching Materi al 1, 254. 320 1, 254. 320
DOL 0. 000 0. 00
1. 00000 1, 254. 320 1, 254. 32
0525 900- 00006 Added Item (Dol lar)/ Restocking of Geotextile (Crack 639. 000 639. 000
Reduction) (H gh Density)
DOL 0. 000 0. 00
1. 00000 639. 000 639. 00
0530 210-00011 Res Mailbox Str (Ty 1) Reset Mailbox (Type 1) 25. 000 25. 000
EACH 0. 000 0. 00
349. 50000 25. 000 8, 737.50
0535 210-00012  Res Mailbox Str (Ty 2) Reset Mailbox (Type 2) 1. 000 1. 000
EACH 0. 000 0. 00
450. 00000 1. 000 450. 00
0540 900- 00006 Added Item (Dol lar)/ Geogrid Resocking Fee 452. 000 452. 000
DOL 0. 000 0. 00
1. 00000 452. 000 452. 00
CAT 0200 CURRENT AMI  $ 4, 483,644.63 $ 4,437.47 $ 4, 483, 644. 63
CAT NOO300 STRUCTURES
0445 202- 00450 Renoval of Portions of Present Structure (O ass 1) 0. 000 0. 000
SY 0. 000 0. 00
190. 61000 0. 000 0. 00
0450 202- 00453 Renoval of Portions of Present Structure (O ass 2) 0. 000 0. 000
SY 0. 000 0. 00

636. 03000 0. 000 0.00



CONTI D: C19125 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 19125-BI D ESTI MATE RUN 01/ 09/ 2014
PRQJECT: NH4912- 003 ESTI MATE NO. 0005 11: 54: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0455 202- 05100 Sandbl asting Rei nforcing Steel 29. 100 29. 100
Sy 0. 000 0. 00
103. 40000 29. 100 3,008. 94
0460 420- 00510 Geotextile (Crack Reduction) (H gh Density) 0. 000 0. 000
Sy 0. 000 0. 00
1. 63000 0. 000 0. 00
0465 515-00120 Wat er proof i ng (Menbr ane) 0. 000 0. 000
Sy 0. 000 0. 00
17. 89000 0. 000 0. 00
0470 515-00400 Concrete Seal er 29.100 29.100
Sy 0. 000 0. 00
15. 30000 29. 100 445. 23
0475 515- 00410 Concrete Sealer (CalciumNtrite) 0. 000 0. 000
Sy 0. 000 0. 00
18. 59000 0. 000 0. 00
0480 601- 03540 Concrete Cass DT (Deck Toppi ng) 0. 000 0. 000
Ccy 0. 000 0. 00
2, 950. 48000 0. 000 0. 00
0485 601-06150 Concrete (Patching) 0. 000 0. 000
SF 0. 000 0. 00
101. 80000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 3,454.17 $ 0.00% 3,454. 17
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0490 620- 00002 Field Ofice (dass 2) 1. 000 1.000
EACH 0. 000 0. 00
5, 759. 16000 1.000 5,759. 16
0495 620-00012 *Fi el d Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
6, 375. 96000 1.000 6, 375. 96
0500 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
348. 62000 1.000 348. 62
CAT 0400 CURRENT AMI  $ 12,483.74 $ 0.00% 12,483.74

PRQJIECT TOTAL CURRENT AMI $ 4,499,582.54 $

4,437.47 $ 4,499, 582. 54



